Project Planning Phase

Agile Planning Logic & Estimation Guide

1. Agile Framework Fundamentals

A Sprint is a fixed duration (two 10-day sprints). An Epic is a major feature set broken into small Stories. A Story Point measures relative effort using Fibonacci numbers (1, 2, 3, 5, 8).

2. Breakdown of Project Epics

- Epic 1: Update Set & Governance - Establishing local update sets, application scope, and audit trails.
- Epic 2: Custom Table & Schema Design - Provisioning 'Incident WorkFlow' table and core fields.
- Epic 3: Taxonomy & Dependent Choices - Configuring hierarchical category/subcategory dictionary dependencies.
- Epic 4: Flow Designer Automation - Building trigger, condition branching, and record update actions.
- Epic 5: Notification Service - Setting up automated caller email notification with data pills.
- Epic 6: Quality Assurance & Testing - Test scenario execution, email log verification, and UAT sign-off.
- Epic 7: Deployment & Documentation - Finalizing update set, XML export, and comprehensive project reports.